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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA

<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew” <FrebowitzA@ttnus.com>,
A RDover@dynamac.com, rapatel@state pa.us, umsdr@aol com,

06/03/02 08:39 AM rwagenmann@umtownship.org. bhartlein@libertyproperty.com.

jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This is to notify you that all planned subsurface excavation work has be=n
compleced at LPT's 2301 Renaissance Boulevard Property. If additional
excavation work is required in the future, Penn E&R will be on-site t£o inspecst
thess activities and will document any such work in daily progress r
In addition, all recipients of the daily progress reports will ke no
e-mall oI any impending subsurface excavation work. If vou have any quasTtions
or r-:guire additional information, please do not hesitate to call Bruce
Hartlein at LPT (215-682-9502) or me.
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Mike Christie To: Joseph McDowel/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com=>,

RDover@dynamac.com, rapatel@state pa.us, umsdr@aol.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com.,
jsunday@libertyproperty. com, "Darry! D. Borrelii”
<dborrelli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM>, jshelton@pirnie com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/28/02 12:19 PM

This project status report covers on-site work completed on the subjec:
property on 5/24/02 and planned for completion on 5/28./0C2.
Work Completed on 5/24/02

Construction activities associated with the building continuesd o© X
Also. the area west of the building near the loading docx was filled o fina:
consrruction grade levels with soils i1mported from orff-sit=. XNo
excavation activitles were completed at the site on Friday.
Anticipatsad Work tc ke Completed on 5/28/02

Constructicn activities associated with the building will b= continusd coday .
Alsc, top soil will be spread behind the newly install=sd curbi

subsurface excavation activities are anticipated to b=

today .

Potenrtia.l Issues

No potential is

ues oI concern were encountered at the sits last Fridan.
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA 5‘2/

<mac@penn-er.com> cc. jpbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
RDover@dynamac.com. rapatel@state pa.us, umsdr@aol.com,
rwagenmann@umtownship.org. bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM=> jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/24/02 09:44 AM

This project status report covers on-site work completed on the sub
property on 5/23/02 and planned for completion on 5/214/02 and 5/2
Work Completed on 5/23/02

Consvructiocn activities associated with the building continusd vescerday

t ;
Also, asphalz was installed ocutside and north and west of gavra Top
soil was spread behind the newlwy installed curbing vast s No

5
subsuriace =2xcavation activities were completed at the

Anticipazed Work to be Completed on 5/24/02
Construction activities associated with the building will b=

Alsc, thes area west of the building near the lcading do 1
final <onstruction grade levels with solls imported from off
prep~raczion for the construction of an asphalt parkaing lct

the s1t=. No subsurface excavation activities are going oo
the 5172 zZoday.
Anticipatead Work to be Completed on 5/28/02

Construction activities associlated with the building will b=

oc
Tuesdar. Also, filling of the area west of the building near
f

-3ite will be continued

v, top soil will be spread behind the newl- a Nz
urface excavation activities are anticipated to b= compl=ted at the s1t2

Potentia: Issues
No p:tential 1ssues of concern were encountsred at the site vesterdas.

Plea:i= feel free to give me a call 1f you have any gquestions regarding th=
cont=nts cf this progress report

]

winmail.da



@(/7

5

Mike Christie
<mac@penn-er.com>

05/23/02 08:43 AM

To: Joseph McDowell/R3/USEPA/US@EPA

cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
RDover@dynamac.com, rapatel@state pa.us, umsdr@aol com.
rwagenmann@umtownship.org, bhartlein@libertyproperty com.
jsunday@libertyproperty.com, "Darry! D. Borrelii
<dborrelli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subjac:t

property on 5/22/02 and planned for completion on 5723702
Work Completed on 5/22/02

Construction activities associated with the building continued

Also, stone was spread on areas located north and west of the gavags wvesterda

as wll. Top soil was spread beshind the newly installe=d curkbing. o

subsurface =2xcavation activities wesres completed at the site yestevdar.

Anticlipated Worx o ke Comp.eted on 5723702

Construction activitilies asscciated with the pbullaing will be continu=sd toda.

Also, asphalt will be irnstall=sd outside and north and w=st of el
2xcavatilon actiwvities are golng to be completed ac

Potent ial Issues

No pat=ntial 1ss: concern were encountersd at the sio=

Pleawsn fe=’
contents
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Mike Christie
<mac@penn-er.com>

05/22/02 09:06 AM

To: Joseph McDowell/R3/USEPA/US@EPA
cc: jparti@pond.com, "Frebowitz, Andrew" <FrebowntzA@ttnus.com>,
RDover@dynamac.com, rapatel@state pa us. umsdr@aol.com.

rwagenmann@umtownship.org, bhartlein@libertyproperty.com.
jsunday@libertyproperty.com, "Darryl D. Borrelli”
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM> jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed cn the sub
property on 5/21/02 and planned for completion on 5/22702
Work Completed on 5/21/02

Construction activities associated with the building continu=d -

Alsc, stcne was spread on areas located rnorth of the garage and the asphalc
parking lot for the subgrade floocr for the garags was installed vesterda. as
well. No subsurface excavation activities were completad at ths site
yvest-.rday .

Anti~ipated Work to be Completed on 5/22/02

Constructicn activities associated with the building will be jefe

Also, stone will be spread on areas located west of the garage 11 pragara
for .ts paving tomorrow. No subsurface excavation activiti=ss are going Lo bo
comp.~zed at the site tocdavy.

Potent:ial Igsues

No patential issues of concern were enccuntered at the site wastavday.

Plea.i= f=21 free to give me a call 1f wou have any guesticns ragarding the

cont~nts cf this progress report
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA

<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz. Andrew" <FrebowitzA@ttnus.com>,
RDover@dynamac.com, rapatel@state pa.us, umsdr@aol.com.
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli
<dborreli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM> jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/21/02 12:11 PM

This project status report covers on-site work completed on the subjecc

property on 5/17/02 and 5/20/02, and planned for completion on 5/21/02

Work Completed on 5/17/02

Construction activities associated with the building were continued lasc

Friday. Alsoc, stone was spread across the subgrade for the garage on Friday

and preparation activities for the installation of curbs at the main

and the new entrance were completed Friday as well. No subsurface ex

activities were completed at the site on Friday.

Work Completed on 5/20/02

Cons: ructicn activities assoclated with the building ware continusd restevdars

Also, storne was sgspread and rolled across the subgrade Ifcr the garage

and curbs were installed at the new entrance yesterday as w=.1l. No subsuriace

excavation actlvities were completed at the site yesterday.

Anticipated Work to be Completed on 5/21/02

Construction activities associated with the building will ke continusd today.
a

Alsc, stcne will be spread on areas located north c¢f the garage and the

aspha’t parking lot for the subgrade floor for the garage will be inscalled
toda, as well. No subsurface excavation activities are going o0 be completed
at the= site today.

Potential Issues

No potential issues of concern were encountered at the site last Frida, oi

yestrerday.

Pleas= feel free to give me a call 1f you have any questions regarding the
cont=nts of this progress report

]
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jbartl@pond.com, "Frebowitz, Andrew” <FrebowitzZA@ttnus.com>.
‘ RDover@dynamac.com, rapatel@state.pa.us. umsdr@aol com,
05/17/02 08:58 AM rwagenmann@umtownship.org, bhartlein@libertyproperty.com.
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers con-site work completed on the sukj=ct
property on 5/16/62 and planned for completion on 5/17./CC

Work Completed on 5/16/02

Construction activitiles associated with the building were continued vesterday
Also, stone was spread across the subgrade for the garage ysstexrday and
preparation activities for the installation of curbs at the main entrance and
the new entrance were completed yesterday as well.

Anticipated Work to be Completed on 5/17/02

Construction actlvities associated with the building will be ccnta d
Alsc, stone will be spread across the subgrade for the garacge today and
preparation activities for and the installaticn cof curbs at the main e
and the new entrance will be continued today as well. ©Nc subsurface
excavaticn activities are golng to be completed at the site coda.
Potential Issues

No potential issues of concern were encountered at the site vesterday.

Please feel free to give me a call if you have any guestions regarding the
cont=nts of this progress report

-
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA 4

<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
. RDover@dynamac.com, rapatel@state.pa.us, umsdr@aol.com.
05/15/02 06:00 PM rwagenmann@umtownship.org, bhartlein@libertyproperty.com.
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM>_ jshelton@pirnie.com
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subkj=ct
property on 5/15/02 and planned for completion on 5/167CC

Work Completed on 5/15/02

Construction activities associated with the building were continued toda:.
Also, stone was spread across the subgrade for the garage tcedaw and
preparation activities for the installation of curbs at the main entrance and
the new entrance were completed today as well.

Anticipated Work to be Completed on 5/16/02

Conscruction activities associated with the building will be continued
tomorrow. Also, stone will be spread across the subgrade for the garage
tomorrow and preparation actiwvities for the installation of curbs at the ma:in
entrance and the new entrance will be continued tomorrow as well.

Potential Issues

No pctential issues of concern were encountered at the site today.

Please feel free toc give ms a call if you have any gquestions regarding th=
contants of this progress report

.
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
RDover@dynamac.com. rapatel@state.pa.us, umsdr@aol.com.

05/15/02 08:40 AM rwagenmann@umtownship.org, bhartlein@libertyproperty.com
jsunday@libertyproperty.com. "Darryl D. Borrelli”
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property
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This project status report covers on-site wcrk completed cn th
prope=rty on 5/14/02 and planned for completion on 5/:5.02
Work Completed on 5/14/02

Construction activities associated with the building continued vyesterday

Also, a small borrow pit was excavated in the northeast cocrner cf the
prop=rty. The soils from this pit will be used to backfill arcund the varking
garag=. The concrete curb located at the main entrance was vastarday
as well.

Anticipated Work to be Completed on 5/15/02
Construction activities associated with the building will be continued today.
Alsc, stones will be spread across the garage today and preparation actiwvities
for the installation of curbs at the main entrance and the new entrance will

be completed today as well.

Potential Issues

No potential issues of concern were encountered at the sitce estardav

D

Please fe=. free to give me a call if you have any guestions regaraing the
contents of this progress report

]
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Mike Christie To: Joseph McDowell/lR3/USEPA/US@EPA
<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz. Andrew" <FrebowitzA@ttnus.com>,

RDover@dynamac.com, rapatel@state pa.us, umsdr@aol.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty com.
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM> jshelton@pirnie com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/14/02 11:38 AM

This project status report covers on-site work completed on the subjec:t
property on 5/13/02 and planned for completion on 5/14/02

Work Cocmpleted on 5/13/02

Construction activities associated with the building continued on Saturday.
Due tc¢ the weather, no other work was completed at the site yesterday.
Anticipated Work to be Completed on 5/14/02

Construction activities associated with the building will be continued tcaa: .

Also, a small borrow pit will be excavated in the northeast corner of the
property. The soils from this pit will be used to backfill arcund the parning
garage. The concrete curb located at the main entrance will be remcved ctcday
as w=11.

Potential Issues
No potential issues of concern were encountered at the site yesterdaw.

Please feel free to give me a call if vyou have any questions regarding the
contents of this progress report

-

winmail.da
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA 5

<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>.

RDover@dynamac.com, rapatel@state pa.us, umsdr@aol com,

05/13/02 11:29 AM rwagenmann@umtownship.org, bhartlein@libertyproperty. com.
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>. "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM>_ jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject
property on 5/11/02 and planned for completion on 5/13/02

Work Completed on 5/11/02

Construction activities associated with the building continued orn Saturdav.
Also, grading of the soils within the garage was continued cn Saturday and
stone was spread throughout the subgrade level of the garage as well. Nc
other work was completed at the site yesterday.

Anticipated Work to be Completed on 5/11/02

Construction activities associated with the building will be continued todaw.
Due to the weather, no other work will be completed at the site today.
Potential Issues

No potential issues of concern were encountered at the site on Saturday.

Please feel free to give me a call if you have any gquesticns regarding the
contents of this progress report

-

winmail.da
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Mike Christie To: Joseph McDowel/R3/USEPA/US@EPA
b Y <mac@penn-er.com> cc. jbartl@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,

RDover@dynamac.com, rapatel@state.pa.us, umsdr@aol com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryt D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM>_ jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/10/02 04:07 PM

This prcject status report covers on-site work completed on the subject
property on 5/9/02 and 5/10/02 and planned for completion on 5711.CC

Work Ccmpleted on 5/9/02

Construction activities associated with the building continued vesterday. Due
to th= rain that this area received, no other worx was ccmpleted at the size
yvesterday.

Work Completed on 5/10/02

Constrruction activities associated with the building continued today. Alsc,
tilling of the surface soils was completed tc help dry out =Zhe soils. No
other work was completed at the site todav.

Anticipated Work to be Completed on 5/11/02

Construction activities associated with the building will contirnue tomorrow.
Also, areas above the former sanitary sewer line that runs through and jus:
east of the garage will be excavated and rebackfilled with No. 4 stone
tomorrow as well.

Potential Issueg

No potential issues of concern were encountered at the site vesterday or
toda: .

Please feel free to give me a call if vou have any gquestions regarding the
contents of this progress report

winmail.da
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA

<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz. Andrew” <FrebowitzA@ttnus.com>.
RDover@dynamac.com. rapatel@state pa.us, umsdr@aol com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/08/02 06:48 PM

This proiect status report covers on-site work complezed on the subject
property on 5/7/02 and 5/8/02 and planned for completicn on 5-°9/0C2.

Work Completea on 5/7/02

Construction activities associated with the building ccntinued yesterday.
Also, storm water lines were installed in the garage and grading of soils in
the parking garage area was completed yesterday as well. Additicnally, the
area north of the parking garage, between the gorge and the dstenticn pasin,
was backfilled. Grading of scil for curb installation was completed near the
main =ntrance to the Site.

Work Tompleted on 5/8/02

Construction activities associated with the building centinusd teday. 2lso,
storm water lines were installed just north of the garage and grading cf soils
in th= parking garage area and east of the garage was completad tcday as wall.
Additionally, the area north of the parking garage, between the garags and tis
detenticn pasin, was backfilled. Grading of soil for curbk Iastallation was
compl=ted near the new entrance that i1s currently pbeincg installed.

2A-mcdifisd stone was imported onto the site and Is b=ing stoc=piled within
the parxing garage.

Anticipatsd Work to be Completed on 5/9/02

Constructicon activities associated with the building will continue tomcrrow.
Also, areas above the former sanitary sewer line will ke ewxcavated anc
rebackfilled with No. 4 stone. Additicnally grading of scils inside the
garage as well as grading for curb installation near the main and new
entrances will continue tomorrow as well.

Potential Issues

No pctential issues of concern were encountered at the site yesterday or
today .

Please feel free to give me a call if you have any questions regarding the
contents of this progress report.

-

winmail.da
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA
vy <mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz. Andrew” <FrebowitzA@ttnus.com>,

RDover@dynamac.com, rapatel@state pa.us, umsdr@aol.com.
rwagenmann@umtownship.org, bhartlein@libertyproperty.com.
jsunday@libertyproperty.com, "Darryl O. Borrelli”
<dborrelli@mgklaw.com>. "Brenda H. Gotanda”
<BGotanda@MGKLAW.COM>_ jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/06/02 06:09 PM

This project status report covers on-site work completed on the subject
property on 5/6/02 and planned for completion on 5/7./02.

Work Completed on 5/6/02

Construction activities associated with the building continued today. Also,
storm water lines were installed in the garage and grading of scils 1in the
parking garage area was completed today as well. Additionally, t“he area north
of tlie parking garage, between the gorge and the detention kbasin, were
backfi1lled. The water in detention basin #1 was removed 1n preparation for
the installation of the liner.

Anticipated Work to be Completed on 5/7/02

Constructicn activities associated with the building will ccntinue tomorrow.
Also, storm water lines will be installed in the garage and scils will ke
excavated from a borrow pit located in the north central portion of the sit=e
and us=d to bring areas north of the garage to required construction grades.
Potential Issues

No pctential issues of concern were encountered at the site yesterday.
Please feel free to give me a call if you have any questions regarding the
cont::nts of this progress report.

-

winmail.da



Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA
<mac@penn-er.com> cc. jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
RDover@dynamac.com. rapatel@state pa.us, umsdr@aol.com.

05/06/02 09:18 AM rwagenmann@umtownship.org, bhartlein@libertyproperty.com.
jsunday@libertyproperty.com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed cn the subject
property on 5/4/02 and planned for completion on 5/6/02.

Work Completed on 5/4/02

Constructicon activities associated with the build:ing continued on Saturday.
Also, storm water lines were installed adjacent to the eastern portion of the
garage and backfilling of the areas east of the garage was completed as well.
Anticipated Work to be Completed on 5/6/02

Construction activities associated with the building will continue today.
Also, storm water lines will be installed along the eastern side of the garage
and soi1ls within the garage will be graded. The water In detention basin #1
will be removed in preparation of the installation of the liner.

Potentilal Issues

No pctential issues of concern were encountered at the sice cn Saturday.
Please feel free to give me a call 1f you have any questi

contents of this progress report.

-
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA

<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>.
RDover@dynamac.com, rapatel@state.pa.us, umsdr@aol.com,
rwagenmann@umtownship.org, bhartlein@libertyproperty.com.
jsunday@libertyproperty.com. "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM=>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

05/03/02 04:34 PM

This project status report covers on-site work complieted on the sukj=act
property on 5/3/02 and planned for completion on 5/4/02.

Work Completed on 5/3/02

Construction activities associated with the building continued
storm water lines were installed in the garage and grading of
parking garage area was completed today as well.

Anticipated Work to be Completed on 5/4/02

Construction activities associated with the building will continue ZcCmorrow.
Also, storm water lines will be installed in the garage and soils will b=
excavated from a borrow pit located in the north central porticn cf the site
and used to bring areas north of the garage to required construction grades.
Potential Issues

No potential issues of concern were encountered at the ves

terday cor tedan.
Please feel free to give me a call if you have any guestions regarding the
contents of this progress report.
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05/02/02 05:40 PM

RDover@dynamac.com, rapatel@state pa.us. umsdr@acl.com,
rwagenmann@umtownship.org. bhartlein@libertyproperty.com.

jsunday@libertyproperty.com, "Darryl D. Borrelli”

<dborreli@mgklaw.com>, "Brenda H. Gotanda”

<BGotanda@MGKLAW.COM> jshelton@pirnie.com
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject
property on 5/1/02 and 5/2/02 and planned for completion on 5/3/CC.

Work Completed on 5/1/02
Construction activities associated with the kuilding

Alsco, storm water lines were installed in the garage.

Work Zompleted on 5/2/02
Construction activities associated with the building

the weather, no other work was completed at the site.

Anticipated Work to be Completed on 5/3/CZ
Const ruction activities associated with the building

continued on Wednesday .

continued today. Due t©o

will continue tomcrrow.

Also, stcorm water lines will be installed in the garage and soils will be

excavated from a borrow pit located in the norch cent S
and us2d to bring areas north of the garage to required construction grades.

Potentia. Issues

ral porticn cf the s:ite

No potential issues of concern were encountered at the yesterday or todaw.

Pleace feel free to give me a call if you have any guesticns regarding the

cont=nts of this progress repcrt.
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA
<mac@penn-er.com> cc. jbarti@pond.com, "Frebowitz, Andrew” <FrebowitzA@ttnus.com>,

RDover@dynamac.com, rapatel@state. pa.us, umsdr@aol.com.
rwagenmann@umtownship.org. bhartlein@libertyproperty.com,
jsunday@libertyproperty com, "Darryl D. Borrelli"
<dborrelli@mgklaw.com>, "Brenda H. Gotanda”"
<BGotanda@MGKLAW.COM> jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

04/30/02 06:13 PM

This project status report covers on-site work completed on the subject
property on 4/30/02 and planned for completion on 5./1/02.

Work Completed on 4/30/02

Constructicn activities associated with the building continued today. &lso,
concrete associated with the footer's for the parking garage was poured tcdavy
and forms for the garage were constructed. Also, szorm water lines wevre
installed in the garage.

Anticipated Work to be Completed on 5/1/02

Construction activities associated with the building will continue tomorrow.
Also, concrete associated with the footer's for the parking garage will be
poured tomorrow and forms for the garage will be constructed. Additiorally,
storm water lines will be installed in the garage and soils will ke excavated
from a borrow pit located in the north central porticn of the site and used to
bring areas north of the garage to required constructicn grades.

Potential Issues

No potential issues of concern were encountered at ths site today.
Please feel free to give me a call if you have any gueszio
contznts of this progress report.
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Mike Christie To: Joseph McDowel/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
RDover@dynamac.com, rapatel@state. pa.us, umsdr@aol.com.

04/29/02 12:04 PM rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darryl D. Borrelli”
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject
property on 4/26/02 and 4/27/02, and planned for completion on 4/29/02.

Work Completed on 4/26/02

Construction activities associated with the building continued on rFriday.
Elso, concrete associated with the footer's for the parking garage were poured
on Friday and forms for the garage were constructed. Also, storm water lines
were installed in the garage and solls were excavated from a borrow pitc
located in the north central portion of the site and used to bring areas
arcund the garage to required censtruction grades.

work Completed on 4/27/02

Construction activities assocciated with the building continued on Saturdav.
Also, concrete associated with the footer's for the parking garage were poured
on Saturday and forms for the garage were constructed. Also, solls wers
excavated from a borrow pit located in the north central portion of the site
and used to bring areas around the garage tc reguired construction grades
Anticipated Work to be Completed on 4/295/02

Construction activities associated with the building will continue today.
Llso, concrete associated with the footer's for the parking garage will b=
poured today and forms for the garage will be constructed. Also, stcrm water
lines will be installed in the garage and soils will be excavated from a
borrow pit located in the north central portion of the site and used toe bring
areas north of the garage to the required constructicn grades.

Potential Issues

No potential issues of concern were encountered at the site on Friday or
Saturday.

Please feel free to give me a call if you have any guestions regarding the
contents of this progress report.
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com>,
RDover@dynamac.com, rapatel@state pa.us, umsdr@aol.com,

04/29/02 05:33 PM rwagenmann@umtownship.org, bhartlein@libertyproperty.com,
jsunday@libertyproperty.com, "Darry! D. Borrelli”
<dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@MGKLAW.COM>, jshelton@pirnie.com

Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject
property on 4/29/02 and planned for completion on 4/30/02.

Work Completed on 4/29/02

Construction activities associated with the building continued today. Also,
concrete associated with the footer's for the parking garage were pcured today
and forms for the garage were constructed. Also, storm water lines wersa
installed in the garage and soils were excavated from a borrow pit located in
the north central portion of the site and used to bring areas arcund the
garage to required construction grades.

Anticipated Work to be Completed on 4/30/02

Construction activities associated with the building will continue Zomocrrcw.
Also, concrete associated with the footer's for the parking garage will ke
poured tomorrow and forms for the garage will be constructed. 2additicnally,
storm water lines will be installed in the garage and scils will be excavate
from a borrow pit located in the north central portion of the site and used
bring areas north of the garage to required construction grades.

Potential Issues

No potential issues of concern were encountered at the site todav.

Please feel free to give me a call if you have any questions regarding tne
contents of this progress repor:c.

winmail.da
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Mike Christie To: Joseph McDowell/R3/USEPA/US@EPA
<mac@penn-er.com> Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

04/25/02 05:48 PM

This project status report covers on-site work completed on the subZect
property on 4/25/02 and planned for completion on 4/26/02.

Work Completed on 4/24/02

Construction activities associated with the building continued today. Also,
concrete associated with the footer's for the parking garage were poured today
and Zorms for the garage were constructed. Due to the weather, no subsurface
excavation activities were completed at the site today.

Anticipated Work to be Completed on 4/26/02

Construction activities associated with the building will continus tomorrcow.
Also, concrete associated with the footer's for the parking garage will be
pour=d tomorrow and forms for the garage will be ccnstructed. Also, storm
water lines will be installed in the garage and soils will be excavated frcm a
borrcw pic located in the north central portion of the site and used to bring
areas north of the garage to the required construction grades.

Potential Issues

No potential issues of concern were encountered at the site coday

Pleas= feel free to give me a call if you have any questions regarding the
cont=nts of this progress report.
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